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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)
Highway Project Delivery Summary
Through March 31, 2005 1/04 1/05 1/06 1/07 1/08 1/09 1/10 1/11 1/12 1/13(Dollars in Thousands - Nickel Funds Only) END Q7

US 12/SR 124 to McNary Pool - Add Lanes (No Change)
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US 12, Attalia Vicinity to US 730 - Add Lanes (No Change)

Baseline Budget *
Adjusted Budget
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In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this 
shortfall, some Nickel funds have been advanced to maintain the projects schedule.

US 12, Old Naches Highway Interchange (Expenditure Advancement)

Baseline Budget *
Adjusted Budget
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US 12, Attalia Vicinity - Add Lanes (No Change)

Baseline Budget *
Adjusted Budget

1,550 6,282 2,501 0 0
1,550 6,282 2,501 0 0
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SR 22/I-82 to McDonald Road (No Change)

Baseline Budget *
Adjusted Budget

0 0 264 6,583 0
0 0 264 6,583 0
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Preliminary Engineering were funded with non-Nickel funds.

PIN: 502201U
PD

PD

Page 1 of 3

PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

08-Jul-05 10:30 AM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
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WSDOT has accelerated the project advertisement date two months, from April 2005 to February 2005, in order to coincide with the 
2005 in-water work window to begin construction of the Yakima River Bridge. Advancing the project advertisement provides time to 
acquire materials and mobilize equipment prior to the start of the only environmentally permitted time frame when work is allowed in 
the Yakima River per environmental permits. Due to the advancement of the advertisement date, WSDOT expects the four-lane 
improvement to be open to traffic ahead of schedule in November 2006. The issues are now resolved.  To accommodate the 
accelerated time line and new construction schedule, WSDOT  has moved $7.5 million from the 07-09 biennium with $5.1 million into 
03-05 and $2.4 million into the 05-07 biennium.

SR 24/I-82 to Keys Road (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

1,058 23,610 8,534 0 0
6,221 25,980 1,000 0 0
5,163
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Project definition completed in prior biennium.  Some preconstruction activities funded with non-Nickel funds.
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The bid amount was lower than the enginneer's estimate. The actual project cost will continue to be monitored and reported as this 
project is constructed. PROJECT COMPLETE.

I-90, Cle Elum River Bridge 90/134N (Adjustment to Award)

Baseline Budget *
Adjusted Budget

1,272 0 0 0 0
789 0 0 0 0
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This project constructed one truck climbing/passing lane on eastbound I-90, east of the Indian John Rest Area. The project was 
finished and open to traffic on August 12, 2004. The original amount budgeted for this project was $4.2 million and was reduced to 
award of $3.9 million in 2003. During excavation, unsuitable roadway material was discovered and removal increased the project cost. 
As a result of reducing the project to the award amount, this project reflects an increase of $533,000. Compared to the original budget 
the increase was $283,000. PROJECT COMPLETE.

I-90, Highline Canal to Elk Heights (Project Cost Increase)

Baseline Budget *
Adjusted Budget

3,950 0 0 0 0
4,269 0 0 0 0
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Right of Way not required.  Project Complete.
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PROJECT COMPLETE.

I-90, Ryegrass Summit to Vantage (No Change)

Baseline Budget *
Adjusted Budget

8,389 0 0 0 0
8,389 0 0 0 0

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

8,389
8,389

0

Total

Net Change

**Baseline

Current

OT

AD

OT

Right of Way not required.  Project Complete.
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PROJECT COMPLETE.

SR 124, East Jct SR 12 - Reconstruction (Project Cost Decrease)

Baseline Budget *
Adjusted Budget

295 0 0 0 0
289 0 0 0 0
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This project was completed under budget. PROJECT COMPLETE.

I-182/US 395 Interchange - Roadside Safety (Project Cost Decrease)

Baseline Budget *
Adjusted Budget

76 0 0 0 0
59 0 0 0 0
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SR 240/I-182 to Richland Y - Add Lanes (No Change)

Baseline Budget *
Adjusted Budget

931 13,427 1,991 0 0
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Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.  Some preconstruction activities funded with non-Nickel funds.
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SR 240, Richland Y to Columbia Center Interchange (No Change)

Baseline Budget *
Adjusted Budget

16,180 19,382 2,739 0 0
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Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.
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This project installs a Variable Message Sign (VMS) and camera near the north end of the Columbia River Bridge on US 395 to warn 
drivers of congestion and accidents.  Work started July 26, 2004 and is complete. PROJECT COMPLETE.

US 395, Kennewick Variable Message Sign (Project Cost Decrease)

Baseline Budget *
Adjusted Budget

332 0 0 0 0
351 0 0 0 0
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